
Weeks Construction & Wrecking
  

Project: - Inspections Project
6305 Carpinteria Ave

Carpinteria, California 93013

Preparatory Phase Checklist #1
TYPE: Three-Phase Quality Control   

TRADE: General STATUS: Open

SPEC SECTION: LOCATION:

DESCRIPTION:
The Contractor is required to notify the Contracting Officer at least 2 workdays in advance of each preparatory phase. This phase shall include a
meeting conducted by the QC Manager and attended by the QC specialists, the superintendent, and the foreman responsible for the definable feature.
The results of the preparatory phase actions must be documented in the daily CQC Report and/or in the Preparatory Phase Checklist.

ATTACHMENTS:

 

INSPECTION DETAILS

INSPECTION DATE: 2/11/2016 INSPECTOR:  

RESPONSIBLE CONTRACTOR: POINT OF CONTACT:  

 
 

Personnel Present

1.1 Government Rep notified in advance.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  
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Submittals

2.1
Have all submittals been approved? If no, indicate what items have not been submitted
in comment field.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

2.2 Are all materials on hand? If no, indicate what items are missing in comment field.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

2.3 Do all delivered materials match approved submittals?
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  

Material Storage

3.1 Are materials stored properly? If no, indicate what action is taken in comment field.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  

Specifications

4.1 Confirm each paragraph of specifications has been reviewed.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

4.2 Confirm procedure for accomplishing the work has been discussed.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

4.3 Confirm any differences have been clarified.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  
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Preliminary Work & Permits

5.1
Confirm preliminary work is correct and permits are on file. If not, indicate what action is
taken in comment field.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  

Testing

6.1
Test to be performed, performance frequency, and individual performing test have been
identified. Include details in comments field.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

6.2
Confirm when testing is required has been communicated. Describe details in comment
field.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

6.3
Confirm where testing is required has been communicated. Describe location details in
comment field.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

6.4 Confirm Testing Plan has been reviewed.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

6.5 Confirm test facilities have been approved.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  
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Safety

7.1 Confirm Activity Hazard Analysis has been approved.
   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

7.2
Confirm applicable portion of Safety and Health Requirements Manual have been
reviewed.

   

Y  N  N/A  

Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes 

 
Summary: 0  0  0  

Inspection Summary: 0  0  0  
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