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Procore - RFI Module

The following exercises will provide you an opportunity to use construction management software to develop a Request for Information (RFI) and create and view RFI logs.  Read the scenarios provided and develop the documents as required. 


EXERCISE #1 - CREATE AN RFI: Attach a Drawing

As the steel erection subcontractor on the Vortex Business Center project, you notice that some drawings show the columns stopping at the top of the slab on grade (SE201 and SE202), and others show the columns extending to the foundation (Detail 12 on SE501 and SE602).  You have searched the contract specifications, and no additional information has been provided.  Develop an RFI for the general contractor/project manager requesting clarification on where the column bears.

As the subcontractor, your RFI should be assigned to the GC/PM and should not be distributed to other parties on the project.  Though the contract specifications state that the turnaround time for RFIs is one week or five business days, you should request that the GC/PM respond to your RFI as soon as possible.  Further, since you do not have all of the facts, a schedule or cost impact cannot be determined at this time.  However, you want to leave the option open for a potential claim of time and/or money.  To assist in the response, suggest that the column extend to the top of the footing.



EXERCISE #2 - CREATE AN RFI: Link a Specification Section

Before you begin this exercise, locate the Submittal_05510-Wire_Mesh.pdf file located within the Submittal Data folder within the project’s Documents tool.

As the steel erection subcontractor on the Vortex Business Center project, you have had discussions with the contractor regarding the Metal Infill Panels on the stair railings and guardrails.  The discussion centered on painted steel welded wire mesh with painted steel edging.  The Metal Stairs and Railings specification section 05510 details the metal infill panels to be woven wire fabric equal to “Architectural Wire Mesh” by McNichols Co. fabric, and shall be fabricated with .192” diameter steel wire and 2” x 4” openings.

After reviewing the product information provided by McNichols Co., you find that wire mesh with a 2” x 4” opening is only available in stainless steel, which you know is not appropriate for painting due to cohesion problems caused by the smooth surface of the metal.  However, after contacting McNichols Co., you have determined that an architectural wire mesh product is available with .192” diameter steel wire and 2” x 2” openings and a primer finish appropriate for painting.  The cost of this product is equal to that of the originally specified product and should take no longer to paint and install than originally quantified in your estimate. 

Develop an RFI for the general contractor/project manager requesting clarification for the product that is to be used for the interior metal stairs and railing metal infill panels.  As the subcontractor, your RFI should be sent to the GC/PM and should not be distributed to other parties on the project.  Though the stairs and railings will not be needed for a while, the lead time for the product and the subsequent fabrication requires this RFI to be submitted and reviewed in a timely manner.




EXERCISE #3 - CREATE AN RFI: Attach a Sketch

Before you begin this exercise, locate the RFI_A510-Markup_Sketch_#1.pdf file located within the Sketches folder within the project’s Documents tool.

As the roofing subcontractor on the Vortex Business Center project, you find that Detail 14 on drawing sheet A510 notes both a primary roof drain and a secondary roof drain.  The drawing shows the drains at the same elevation, but your experience and knowledge of the International Building Code lead you to believe the secondary roof drain should be 4” higher than the primary roof drain, with the intent that the secondary drain should not be employed unless the primary drain ceases to function.  To facilitate the communications regarding this issue, an annotated drawing pointing out the detail in question and a sketch have been developed and is contained as a file within Procore.  At this time, you are unsure if there will be a schedule or a cost impact.  However, you want to leave the option open for a potential claim of time and/or money.  

Develop an RFI asking the general contractor/project manager for clarification on the height of the roof drains.  Include your sketch and annotated drawing to determine the appropriate direction.  As the subcontractor, your RFI should be sent to the GC/PM and should not be distributed to other parties on the project.  





EXERCISE #4 - RFI LOG REVIEW

There have been several RFIs written for the Vortex Business Center project.  You are attending a subcontractors meeting and want to take hard copies of a report generated from your RFI log.  The RFI log provides basic information about the RFIs that have been developed, including the RFI’s creator, the date it was created, and Ball in Court information that provides details on the individual currently responsible for the RFI. 

Create a PDF of the RFI log needed for your meeting.  
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