Procore Curricula Revised: 01-27-17
Exercise #4.0 - Requisition (Draw Request) Scenario

Work
Contract Schedule Completed %
Company [Title |Work Within Scope Value This Period |Complete|Notes
DirtCo 02-200 Earthwork Subcontract
02-225 Demolition $ 90,688 | $ 54,413 60%
02-235 Site Clearing $ 65,482 | $ 26,193 40%
02-305 Earthwork $ 191,376 | $ 38,275 20%
02-361 Soil Treatment For Termite Control $ 130,894 | $ - 0%
$ 118,881
PipeCo 02-500 Utilities Subcontract
02-510 Water Distribution $ 124,338 | $ 74,603 60%
02-530 Sanitary Sewerage $ 106,575 | $ 42,630 40%
02-625 Subdrainage $ 71,050 | $ 14,210 20%
02-630 Storm Drainage $ 53,287 | $ - 0%
$ 131,443
PaveCo 02-700 Paving Subcontract
02-745 Asphalt Paving $ 219,037 | $ 131,422 60%
02-751 Cement Concrete Pavement $ 84,245 | $ 33,698 40%
02-764 Pavement Joint Sealants $ 33,698 | $ 6,740 20%
$ 171,860
LandCo 02-000 Landscape Subcontract
02-780 Clay Unit Pavers $ 135,504 | $ 81,302 60%
02-820 Chain Link Fences And Gates $ 45,166 | $ 18,066 40%
$ 99,369
ConCo 03-100 Concrete Subcontract
03-300 Cast-In-Place Concrete $ 628,305 | $ 376,983 60%
03-451 Architectural Precast Concrete $ 352,733 | $ 141,093 40%
03-455 Glass-Fiber-Reinforced Concrete $ 121,252 | $ 24,250 20%
$ 542,327 0%
BlockCo ]04-000 Masonry Subcontract
04-810 Unit Masonry Assemblies $ 399,585 | $ 239,751 60%
04-920 Masonry Specialties $ 140,395 | $ 56,158 40%
$ 295,909
StructCo |05-120 Structural Steel Subcontract




Work

Contract Schedule Completed %
Company |Title |Work Within Scope Value This Period |Complete|Notes
05-125 Architectural Exposed Structural Steel $ 321552 | $ 192,931 60%
05-310 Steel Desk $ 29,232 | $ 11,693 40%
05-400 Cold Formed Metal Framing $ 613,872 | $ 122,774 20%
05-450 Light Gage Steel Trusses $ 496,944 | $ - 0%
$ 327,398
SteelCo 05-500 Metal Fabrications Subcontract
05-510 Metal Stairs And Railings $ 176,813 | $ 106,088 60%
05-520 Aluminum Handrails And Railings $ 81,606 [ $ 32,642 40%
05-700 Ornamental Fencing And Gates $ 13,601 | $ 2,720 20%
$ 141,450
CarpCo 06-000 Carpentry Subcontract
06-100 Rough Carpentry $ 211,201 | $ 126,721 60%
06-200 Finish Carpentry $ 240,535 | $ 96,214 40%
06-410 Custom Cabinets $ 88,000 | $ 17,600 20%
06-620 Cast Plastic Fabrications $ 46,934 | $ - 0%
$ 240,535
ProofCo |07-000 Moisture Protection Subcontract
07-115 Bituminous Damproofing $ 25,761 | $ 15,457 60%
07-130 Sheet Waterproofing $ 22,898 | $ 9,159 40%
07-150 Hot-Applied Rubberized Waterproofing $ 25,761 | $ 5,152 20%
07-162 Crystalline Waterproofing $ 20,990 | $ - 0%
$ 29,768
InsulCo 07-200 Thermal Insulation Subcontract
07-212 Board And Batt Insulation 141,775 | $ 85,065 60%
07-220 Sprayed Insulation 55,135 [ $ 22,054 40%
$ 107,119
RoofCo 07-300 Roofing Subcontract
07-411 Preformed Metal Roof Panels $ 214,368 | $ 128,621 60%
07-475 Terra Cotta Penal Rain Screen System $ 90,944 | $ 36,378 40%
07-550 Modified Bituminous Membrane Roofing $ 305,312 | $ 61,062 20%
07-720 Roof Accessories $ 38,976 | $ - 0%
$ 226,061
SealCo 07-800 Joints and Sealers
07-840 Firestopping $ 58,667 | $ 35,200 60%




Work

Contract Schedule Completed %
Company |Title |Work Within Scope Value This Period |Complete|Notes
07-900 Joint Sealers $ 113,883 | $ 45,553 40%
$ 80,753
DoorCo 08-000 Doors and Hardware Subcontract
08-110 Steel Doors And Frames $ 89,239 [ $ 53,543 60%
08-211 Flush Wood Doors $ 149,794 | $ 59,918 40%
08-710 Door Hardware $ 79,677 [ $ 15,935 20%
$ 129,396
OverCo 08-300 Door Specialties Subcontract
08-331 Overhead Coiling Doors $ 97,014 | $ 58,208 60%
08-410 Metal-Framed Storefronts $ 147,317 | $ 58,927 40%
08-800 Glazing $ 46,710 | $ 9,342 20%
08-910 Metal-Framed Curtain Wall $ 68,269 | $ - 0%
$ 126,477
FinishCo ]09-000 Interior Finish Systems Subcontract
09-260 Gypsum Board Assemblies $ 1,417,224 (3% 850,334 60%
09-300 Tile $ 253,831 | $ 101,532 40%
09-511 Suspended Acoustical Ceilings $ 296,137 | $ 59,227 20%
09-546 Linear Metal Ceilings $ 148,068 | $ - 0%
$ 1,011,094
FloorCo ]09-600 Flooring Subcontract
09-625 Resilient Athletic Flooring $ 35281 | $ 21,169 60%
09-650 Resilient Flooring $ 56,130 | $ 22,452 40%
09-685 Carpet Tile $ 68,959 | $ 13,792 20%
$ 57,412
WallCo 09-700 Wall Finishes Subcontract
09-770 Fiberglass Reinforced Panels $ 27,283 | $ 16,370 60%
09-720 Wall Covering $ 10,231 | $ 4,092 40%
09-900 Paints And Coatings $ 47,746 | $ 9,549 20%
$ 30,011
SpecCo 10-100 Specialties Subcontract
10-210 Wall Louvers $ 204,624 | $ 122,774 60%
10-270 Access Flooring $ 520,086 | $ 208,034 40%
10-400 Identification Devices $ 34,104 | $ 6,821 20%
10-523 Fire Extinguishers, Cabinets and Accessories | $ 42,630 | $ - 0%




Work
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10-800 Toilet, Bath, And Laundry Accessories $ 51,156 | $ - 0%
$ 337,630
EquipCo |]11-000 Equipment Subcontract
11-131 Projection Screens $ 245,021 [ $ 147,013 60%
11-480 Aluminum Bleachers $ 547,694 | $ 219,078 40%
11-490 Sports Netting $ 230,608 | $ 46,122 20%
11-610 Laboratory Fume Hoods $ 417,977 | $ - 0%
$ 412,212
FurnCo 12-000 Furnishings Subcontract
12-300 Plastic Laminate Casework Specifications $ 281,845 | $ 169,107 60%
12-351 Moveable Bench Laboratory Furniture System | $ 243904 | $ 97,562 40%
12-450 Shades $ 16,261 | $ 3,252 20%
$ 269,921
LiftCo 14-000 Conveying Systems Subcontract
14-250 Hydraulic Elevators $ 446,600 | $ 267,960 60%
14-300 Lift Specialties $ 60,900 | $ 24,360 40%
$ 292,320
AirCo 15-000 HVAC Subcontract
15-100 Hvac Piping $ 783,336 | $ 470,002 60%
15-101 Hvac Below Grade Site Piping $ 320,456 [ $ 128,182 40%
15-150 Hvac Pumps $ 498,487 | $ 99,697 20%
15-210 Vibration Isolation $ 178,031 | $ - 0%
$ 697,881
PlumbCo []15-250 Plumbing Subcontract
15-400 Plumbing Piping $ 954912 | $ 572,947 60%
15-405 Laboratory Gas Systems $ 454720 [ $ 181,888 40%
15-410 Plumbing Fixtures $ 591,136 | $ 118,227 20%
15-420 Plumbing Water Heaters And Accessories $ 272,832 | $ - 0%
$ 873,062
FireCo 15-450 Fire Protection Systems Subcontract
15-475 Fire Riser Piping $ 272,832 | $ 163,699 60%
15-500 Spinkler Valves and Controls $ 376,768 | $ 150,707 40%
$ 314,406

ElectCo

16-000 Electrical Subcontract




Work
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Company |Title |Work Within Scope Value This Period |Complete|Notes
16-110 Raceways And Wiring D 600 Volt $ 135,198 [ $ 135,198 | 100% |In Commitments
16-140 Devices $ 105,154 | $ 84,123 80% |In Commitments
16-175 Electrical Identification $ 15,022 | $ 9,013 60% |In Commitments
16-200 Service And Distribution $ 285,418 [ $ 114,167 40% |In Commitments
16-430 Motor Controls And Wiring $ 210,308 | $ 42,062 20% |In Commitments
16-450 Grounding System $ 45,066 | $ - 0% In Commitments
16-500 Lighting $ 180,264 | $ - 0% In Commitments
16-525 Digital Network Lighting Controls $ 75,110 | $ - 0% In Commitments
16-610 Emergency Standby Generator $ 210,308 | $ - 0% In Commitments
16-721 Life Safety System $ 135,198 | $ - 0% In Commitments
16-780 Lighting Protection $ 45,066 | $ - 0% In Commitments
16-800 Communications System $ 60,088 | $ - 0% In Commitments

$ 384,563

TOTAL

$ 19,016,400




