
Procore Curricula Revised: 01-27-17

Exercise #4.0 - Requisition (Draw Request) Scenario

Contract 

Company Title Work Within Scope

Schedule 

Value 
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This Period

% 

Complete Notes

DirtCo 02-200 Earthwork Subcontract

02-225 Demolition 90,688$           54,413$        60%

02-235 Site Clearing 65,482$           26,193$        40%

02-305 Earthwork 191,376$         38,275$        20%

02-361 Soil Treatment For Termite Control 130,894$         -$                  0%

118,881$      

PipeCo 02-500 Utilities Subcontract

02-510 Water Distribution 124,338$         74,603$        60%

02-530 Sanitary Sewerage 106,575$         42,630$        40%

02-625 Subdrainage 71,050$           14,210$        20%

02-630 Storm Drainage 53,287$           -$                  0%

131,443$      

PaveCo 02-700 Paving Subcontract

02-745 Asphalt Paving 219,037$         131,422$      60%

02-751 Cement Concrete Pavement 84,245$           33,698$        40%

02-764 Pavement Joint Sealants 33,698$           6,740$          20%

171,860$      

LandCo 02-000 Landscape Subcontract

02-780 Clay Unit Pavers 135,504$         81,302$        60%

02-820 Chain Link Fences And Gates 45,166$           18,066$        40%

99,369$        

ConCo 03-100 Concrete Subcontract

03-300 Cast-In-Place Concrete 628,305$         376,983$      60%

03-451 Architectural Precast Concrete 352,733$         141,093$      40%

03-455 Glass-Fiber-Reinforced Concrete 121,252$         24,250$        20%

542,327$      0%

BlockCo 04-000 Masonry Subcontract

04-810 Unit Masonry Assemblies 399,585$         239,751$      60%

04-920 Masonry Specialties 140,395$         56,158$        40%

295,909$      

StructCo 05-120 Structural Steel Subcontract
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05-125 Architectural Exposed Structural Steel 321,552$         192,931$      60%

05-310 Steel Desk 29,232$           11,693$        40%

05-400 Cold Formed Metal Framing 613,872$         122,774$      20%

05-450 Light Gage Steel Trusses 496,944$         -$                  0%

327,398$      

SteelCo 05-500 Metal Fabrications Subcontract

05-510 Metal Stairs And Railings 176,813$         106,088$      60%

05-520 Aluminum Handrails And Railings 81,606$           32,642$        40%

05-700 Ornamental Fencing And Gates 13,601$           2,720$          20%

141,450$      

CarpCo 06-000 Carpentry Subcontract

06-100 Rough Carpentry 211,201$         126,721$      60%

06-200 Finish Carpentry 240,535$         96,214$        40%

06-410 Custom Cabinets 88,000$           17,600$        20%

06-620 Cast Plastic Fabrications 46,934$           -$                  0%

240,535$      

ProofCo 07-000 Moisture Protection Subcontract

07-115 Bituminous Damproofing 25,761$           15,457$        60%

07-130 Sheet Waterproofing 22,898$           9,159$          40%

07-150 Hot-Applied Rubberized Waterproofing 25,761$           5,152$          20%

07-162 Crystalline Waterproofing 20,990$           -$                  0%

29,768$        

InsulCo 07-200 Thermal Insulation Subcontract

07-212 Board And Batt Insulation 141,775$         85,065$        60%

07-220 Sprayed Insulation 55,135$           22,054$        40%

107,119$      

RoofCo 07-300 Roofing Subcontract

07-411 Preformed Metal Roof Panels 214,368$         128,621$      60%

07-475 Terra Cotta Penal Rain Screen System 90,944$           36,378$        40%

07-550 Modified Bituminous Membrane Roofing 305,312$         61,062$        20%

07-720 Roof Accessories 38,976$           -$                  0%

226,061$      

SealCo 07-800 Joints and Sealers

07-840 Firestopping 58,667$           35,200$        60%
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07-900 Joint Sealers 113,883$         45,553$        40%

80,753$        

DoorCo 08-000 Doors and Hardware Subcontract

08-110 Steel Doors And Frames 89,239$           53,543$        60%

08-211 Flush Wood Doors 149,794$         59,918$        40%

08-710 Door Hardware 79,677$           15,935$        20%

129,396$      

OverCo 08-300 Door Specialties Subcontract

08-331 Overhead Coiling Doors 97,014$           58,208$        60%

08-410 Metal-Framed Storefronts 147,317$         58,927$        40%

08-800 Glazing 46,710$           9,342$          20%

08-910 Metal-Framed Curtain Wall 68,269$           -$                  0%

126,477$      

FinishCo 09-000 Interior Finish Systems Subcontract

09-260 Gypsum Board Assemblies 1,417,224$      850,334$      60%

09-300 Tile 253,831$         101,532$      40%

09-511 Suspended Acoustical Ceilings 296,137$         59,227$        20%

09-546 Linear Metal Ceilings 148,068$         -$                  0%

1,011,094$   

FloorCo 09-600 Flooring Subcontract

09-625 Resilient Athletic Flooring 35,281$           21,169$        60%

09-650 Resilient Flooring 56,130$           22,452$        40%

09-685 Carpet Tile 68,959$           13,792$        20%

57,412$        

WallCo 09-700 Wall Finishes Subcontract

09-770 Fiberglass Reinforced Panels 27,283$           16,370$        60%

09-720 Wall Covering 10,231$           4,092$          40%

09-900 Paints And Coatings 47,746$           9,549$          20%

30,011$        

SpecCo 10-100 Specialties Subcontract

10-210 Wall Louvers 204,624$         122,774$      60%

10-270 Access Flooring 520,086$         208,034$      40%

10-400 Identification Devices 34,104$           6,821$          20%

10-523 Fire Extinguishers, Cabinets and Accessories 42,630$           -$                  0%
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10-800 Toilet, Bath, And Laundry Accessories 51,156$           -$                  0%

337,630$      

EquipCo 11-000 Equipment Subcontract

11-131 Projection Screens 245,021$         147,013$      60%

11-480 Aluminum Bleachers 547,694$         219,078$      40%

11-490 Sports Netting 230,608$         46,122$        20%

11-610 Laboratory Fume Hoods 417,977$         -$                  0%

412,212$      

FurnCo 12-000 Furnishings Subcontract

12-300 Plastic Laminate Casework Specifications 281,845$         169,107$      60%

12-351 Moveable Bench Laboratory Furniture System 243,904$         97,562$        40%

12-450 Shades 16,261$           3,252$          20%

269,921$      

LiftCo 14-000 Conveying Systems Subcontract

14-250 Hydraulic Elevators 446,600$         267,960$      60%

14-300 Lift Specialties 60,900$           24,360$        40%

292,320$      

AirCo 15-000 HVAC Subcontract

15-100 Hvac Piping 783,336$         470,002$      60%

15-101 Hvac Below Grade Site Piping 320,456$         128,182$      40%

15-150 Hvac Pumps 498,487$         99,697$        20%

15-210 Vibration Isolation 178,031$         -$                  0%

697,881$      

PlumbCo 15-250 Plumbing Subcontract

15-400 Plumbing Piping 954,912$         572,947$      60%

15-405 Laboratory Gas Systems 454,720$         181,888$      40%

15-410 Plumbing Fixtures 591,136$         118,227$      20%

15-420 Plumbing Water Heaters And Accessories 272,832$         -$                  0%

873,062$      

FireCo 15-450 Fire Protection Systems Subcontract

15-475 Fire Riser Piping 272,832$         163,699$      60%

15-500 Spinkler Valves and Controls 376,768$         150,707$      40%

314,406$      

ElectCo 16-000 Electrical Subcontract
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16-110 Raceways And Wiring D 600 Volt 135,198$         135,198$      100% In Commitments

16-140 Devices 105,154$         84,123$        80% In Commitments

16-175 Electrical Identification 15,022$           9,013$          60% In Commitments

16-200 Service And Distribution 285,418$         114,167$      40% In Commitments

16-430 Motor Controls And Wiring 210,308$         42,062$        20% In Commitments

16-450 Grounding System 45,066$           -$                  0% In Commitments

16-500 Lighting 180,264$         -$                  0% In Commitments

16-525 Digital Network Lighting Controls 75,110$           -$                  0% In Commitments

16-610 Emergency Standby Generator 210,308$         -$                  0% In Commitments

16-721 Life Safety System 135,198$         -$                  0% In Commitments

16-780 Lighting Protection 45,066$           -$                  0% In Commitments

16-800 Communications System 60,088$           -$                  0% In Commitments

384,563$      

TOTAL 19,016,400$    


