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Construction
Submiittals

Learning Objectives

+ Define Submittals in the context of construction

+ ldentify the purposes and components of a
Submittal

+ Recognize the steps in the Submittal process
+ Create a Submittal

What is a Submittal?

+ Aset of documents that allow the architect and/or
engineers to confirm that the products to be
installed on the job site match the intent of the
design documents.

TEUBMITTAL REVEW

o




8/14/2017

Submittals, Submittal Packages, Transmittals...

+ Submittal - Set of documents for a single
element of the work

+ Submittal Package — Group of similar work
package items (concrete stain and concrete mix)

+ Transmittal — Cover letter defining when sent,
compliance with specifications, and request for
review and approval

What types of Submittals occur?

Types of Submittals

|
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Shop Drawings: Samples / Mock-ups: Product Data /
prepared by suppliers, actual elements that Certifications:
vendors, manufacturers or illustrate materials, performance metrics that
contractors detailing some workmanship, and/or document anticipated
element of the work equipment performance

Example of a Shop Drawing




Example of a Sample

+ A sample panel of brick
and precast (Mock-up)
= Shows 2 different mix
designs

= lllustrates effects of
sandblasting

ustraton from concretedecor.neton an
American Constructors jobsite
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Example of Product Data _

+ Includes manufacturer’s
product data
= Trade name, model
quantities
= Use/performance criteria
= Size and physical
characteristics

Submittal for Firestopping
from stirestop.com

Why are Submittals Critical?
+ Hyatt Regency !

Walkway Collapse S|
= July 1983-113 people I

killed; 186 injured I
=  Original design had 46’ ' “l

threaded rods

= Approved shop drawings £ !
used (2) rods

= Change led to failure ericpeicns
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The Importance of an Effective Tracking System

+ Number of submittals on any
given project can be daunting
= Must have tracking system -
= Some need quick processing; some A <7
have more time h i
= Technical specs say what must be 1' Ay T

submitted; general conditions
outline process

A Preliminary Schedule of Submittals

+ Before construction, the contractor develops a
preliminary schedule of submittals
= Allows others to plan review time to meet schedules

= Allows coordination of shop drawings with the overall
project schedule
= Key items that are time-critical are flagged
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Submittal Flow Chart
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Authoring a Submittal

+ Key Components

= Ensure the work package is submitted simultaneously
(don’t submit doors without frames and hardware)

= Make sure to review the submittal before forwarding to the
AE or CM/GC

= Be clear on any time requirements on the transmittal (State
where submitted “as specified”, “equal to” or “substitute”)

= Review architect/engineer comments on return to confirm
no scope changes
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Using Procore for Submittals

Submittal Exercise

+ Submittal Exercises #1 - #5




Questions?
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