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Line
Contract Cost Code | Subcontract | Schedule of | Work % Item
Company |Title |Work Within Scope Number Amount Values of Total | Type |Notes
DirtCo 02-200 Earthwork Subcontract 02-200 $ 478,440 S
02-225 Demolition 02-225 $ 90,688 18%
02-235 Site Clearing 02-235 $ 65,482 13%
02-305 Earthwork 02-305 $ 191,376 38%
02-361 Soil Treatment For Termite Control 02-361 $ 130,894 26%
95%
PipeCo 02-500 Utilities Subcontract 02-500 $ 355,250 S
02-510 Water Distribution 02-510 $ 124,338 35%
02-530 Sanitary Sewerage 02-530 $ 106,575 30%
02-625 Subdrainage 02-625 $ 71,050 20%
02-630 Storm Drainage 02-630 $ 53,287 15%
100%
PaveCo 02-700 Paving Subcontract 02-700 $ 336,980 S
02-745 Asphalt Paving 02-745 $ 219,037 65%
02-751 Cement Concrete Pavement 02-751 $ 84,245 25%
02-764 Pavement Joint Sealants 02-764 $ 33,698 10%
100%
LandCo 02-000 Landscape Subcontract 02-000 $ 180,670 S
02-780 Clay Unit Pavers 02-780 $ 135,504 75%
02-820 Chain Link Fences And Gates 02-820 $ 45,166 25%
100%
ConCo 03-100 Concrete Subcontract 03-100 $ 1,102,290 S
03-300 Cast-In-Place Concrete 03-300 $ 628,305 57%
03-451 Architectural Precast Concrete 03-451 $ 352,733 32%
03-455 Glass-Fiber-Reinforced Concrete 03-455 $ 121,252 1%
100%
BlockCo |04-000 Masonry Subcontract 04-000 $ 539,980 S
04-810 Unit Masonry Assemblies 04-810 $ 399,585 74%
04-920 Masonry Specialties 04-920 $ 140,395 26%
100%
StructCo [05-120 Structural Steel Subcontract 05-120 $ 1,461,600 S
05-125 Architectural Exposed Structural Steel 05-125 $ 321,552 22%
05-310 Steel Desk 05-310 $ 29,232 2%
05-400 Cold Formed Metal Framing $ 613,872 42%
05-450 Light Gage Steel Trusses $ 496,944 34%
100%
SteelCo 05-500 Metal Fabrications Subcontract 05-000 $ 272,020 S




Line

Contract Cost Code | Subcontract | Schedule of | Work % Item
Company |Title |Work Within Scope Number Amount Values of Total | Type |Notes
05-510 Metal Stairs And Railings 05-510 $ 176,813 65%
05-520 Aluminum Handrails And Railings 05-520 $ 81,606 30%
05-700 Ornamental Fencing And Gates 05-700 $ 13,601 5%
06-100 100%
CarpCo 06-000 Carpentry Subcontract $ 586,670 S
06-100 Rough Carpentry $ 211,201 36%
06-200 Finish Carpentry 06-200 $ 240,535 41%
06-410 Custom Cabinets 06-410 $ 88,000 15%
06-620 Cast Plastic Fabrications 06-620 $ 46,934 8%
100%
ProofCo |07-000 Moisture Protection Subcontract 07-000 $ 95,410 S
07-115 Bituminous Damproofing 07-115 $ 25,761 27%
07-130 Sheet Waterproofing 07-130 $ 22,898 24%
07-150 Hot-Applied Rubberized Waterproofing 07-150 $ 25,761 27%
07-162 Crystalline Waterproofing 07-162 $ 20,990 22%
100%
InsulCo 07-200 Thermal Insulation Subcontract 07-200 $ 196,910 S
07-212 Board And Batt Insulation 07-212 $ 141,775 72%
07-220 Sprayed Insulation 07-220 $ 55,135 28%
100%
RoofCo 07-300 Roofing Subcontract 07-300 $ 649,600 S
07-411 Preformed Metal Roof Panels 07-411 $ 214,368 33%
07-475 Terra Cotta Penal Rain Screen System 07-475 $ 90,944 14%
07-550 Modified Bituminous Membrane Roofing 07-550 $ 305,312 47%
07-720 Roof Accessories 07-720 $ 38,976 6%
100%
SealCo 07-800 Joints and Sealers 07-800 $ 172,550 S
07-840 Firestopping 07-840 $ 58,667 34%
07-900 Joint Sealers 07-900 $ 113,883 66%
100%
DoorCo 08-000 Doors and Hardware Subcontract 08-000 $ 318,710 S
08-110 Steel Doors And Frames 08-110 $ 89,239 28%
08-211 Flush Wood Doors 08-211 $ 149,794 47%
08-710 Door Hardware 08-710 $ 79,677 25%
100%
OverCo 08-300 Door Specialties Subcontract 08-300 $ 359,310 S
08-331 Overhead Coiling Doors 08-331 $ 97,014 27%
08-410 Metal-Framed Storefronts 08-410 $ 147,317 41%
08-800 Glazing 08-800 $ 46,710 13%
08-910 Metal-Framed Curtain Wall 08-910 $ 68,269 19%
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100%
FinishCo |09-000 Interior Finish Systems Subcontract 09-000 $ 2,115,260 S
09-260 Gypsum Board Assemblies 09-260 $ 1,417,224 67%
09-300 Tile 09-300 $ 253,831 12%
09-511 Suspended Acoustical Ceilings 09-511 $ 296,137 14%
09-546 Linear Metal Ceilings 09-546 $ 148,068 7%
100%
FloorCo |09-600 Flooring Subcontract 09-600 $ 160,370 S
09-625 Resilient Athletic Flooring 09-625 $ 35,281 22%
09-650 Resilient Flooring 09-650 $ 56,130 35%
09-685 Carpet Tile 09-685 $ 68,959 43%
100%
WallCo 09-700 Wall Finishes Subcontract 09-700 $ 85,260 S
09-770 Fiberglass Reinforced Panels 09-770 $ 27,283 32%
09-720 Wall Covering 09-720 $ 10,231 12%
09-900 Paints And Coatings 09-900 $ 47,746 56%
100%
SpecCo 10-100 Specialties Subcontract 10-100 $ 852,600 S
10-210 Wall Louvers 10-210 $ 204,624 24%
10-270 Access Flooring 10-270 $ 520,086 61%
10-400 Identification Devices 10-400 $ 34,104 4%
10-523 Fire Extinguishers, Cabinets and Accessories [10-523 $ 42,630 5%
10-800 Toilet, Bath, And Laundry Accessories 10-800 $ 51,156 6%
100%
EquipCo |11-000 Equipment Subcontract 11-000 $ 1,441,300 S
11-131 Projection Screens 11-131 $ 245,021 17%
11-480 Aluminum Bleachers 11-480 $ 547,694 38%
11-490 Sports Netting 11-490 $ 230,608 16%
11-610 Laboratory Fume Hoods 11-610 $ 417,977 29%
100%
FurnCo 12-000 Furnishings Subcontract 12-000 $ 542,010 S
12-300 Plastic Laminate Casework Specifications 12-300 $ 281,845 52%
12-351 Moveable Bench Laboratory Furniture System [12-351 $ 243,904 45%
12-450 Shades 12-450 $ 16,261 3%
100%
LiftCo 14-000 Conveying Systems Subcontract 14-000 $ 507,500 S
14-250 Hydraulic Elevators 14-250 $ 446,600 88%
14-300 Lift Specialties $ 60,900 12%
100%
AirCo 15-000 HVAC Subcontract 15-000 $ 1,780,310 S
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15-100 Hvac Piping 15-100 $ 783,336 44%
15-101 Hvac Below Grade Site Piping 15-101 $ 320,456 18%
15-150 Hvac Pumps 15-150 $ 498,487 28%
15-210 Vibration Isolation 15-210 $ 178,031 10%
100%
PlumbCo }15-250 Plumbing Subcontract 15-250 $ 2,273,600 S
15-400 Plumbing Piping 15-400 $ 954,912 42%
15-405 Laboratory Gas Systems 15-405 $ 454,720 20%
15-410 Plumbing Fixtures 15-410 $ 591,136 26%
15-420 Plumbing Water Heaters And Accessories 15-420 $ 272,832 12%
100%
FireCo 15-450 Fire Protection Systems Subcontract $ 649,600 S
15-475 Fire Riser Piping $ 272,832 42%
15-500 Spinkler Valves and Controls $ 376,768 58%
100%
ElectCo 16-000 Electrical Subcontract 16-000 $ 1,502,200 S In Commitments
16-110 Raceways And Wiring D 600 Volt 16-110 $ 135,198 9% In Commitments
16-140 Devices 16-140 $ 105,154 7% In Commitments
16-175 Electrical Identification 16-175 $ 15,022 1% In Commitments
16-200 Service And Distribution 16-200 $ 285,418 19% In Commitments
16-430 Motor Controls And Wiring 16-430 $ 210,308 14% In Commitments
16-450 Grounding System 16-450 $ 45,066 3% In Commitments
16-500 Lighting 16-500 $ 180,264 12% In Commitments
16-525 Digital Network Lighting Controls 16-525 $ 75,110 5% In Commitments
16-610 Emergency Standby Generator 16-610 $ 210,308 14% In Commitments
16-721 Life Safety System 16-721 $ 135,198 9% In Commitments
16-780 Lighting Protection 16-780 $ 45,066 3% In Commitments
16-800 Communications System 16-800 $ 60,088 4% In Commitments
100%
TOTAL $ 19,016,400 | $ 19,016,400




